COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2017

ESTI MATE SUMVARY 13: 45: 57
CONTI D: C21304 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN. 21304-BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 120.5 DAYS TI ME ALLOW 143 WORK DAYS
SH 392 MP 115.531 TO WP 141. 582 PERCENT TI ME: 84. 27 ORI G TI ME ALLOW 130 WORK DAYS

PRQJECT NO STA392A- 020
SH392 RESURFACI NG LUCERNE TO BRI GGSDALE

NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 08/ 31/ 2017 DATE TI ME STARTED 02/13/2017
10170 Church Ranch Wy, Ste. 201 DATE LET 09/ 29/ 2016 DATE WORK BEGAN 02/ 13/ 2017
DATE AWARDED 10/ 17/ 2016 DATE TI ME STOPPED 08/ 31/ 2017
DATE CONTRACT EXECUTED  11/23/ 2016 DATE ACCEPTED 08/ 31/ 2017
Veést ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 02/ 13/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,389, 091. 09 PARTI Cl PATI NG $ 7,389, 091. 09 $ 388, 909. 87
AWARD PRQIECT AMT: $ 6,960, 923.90 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 7,389, 091. 09 388, 909. 87
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 -6,767.31
GROSS EARNI NGS 7,389, 091. 09 382, 142. 56
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -104,413. 86 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 7,284, 677. 23 382, 142. 56
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 7,284, 677.23 382, 142. 56
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 3g2,142.56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21304

PCN: 21304-BI D

PRQJECT: STA392A- 020

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00035 Renoval of Pipe

0010 202-00090

Renoval of Delineator

0015 202-00220

Renoval of Asphalt Mat

0020 202-00240

0021 202-00240

Rem Asphal t Mat (Pl ani ng)

0025 202-00250

Renoval of Pavenent MarKking

0030 202-01000

Renoval of Fence

0035 202-01130

Renoval of Quardrail Type 3

0040 203-00060

0045 203-01100

Proof Rolling

0050 203-01500 Bl adi ng

Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

276. 000
LF
27.00000
488. 000
EACH
2.10000
634. 000
SY
5. 50000
452. 000
SY
13. 00000
173, 940. 000
SY
2. 48000
24.000
SF
0. 65000
246. 000
LF
1. 60000
1, 043. 000
LF
3. 80000
1, 478. 000
CcY
52. 00000
0. 000
HOUR
145. 00000
3. 000
HOUR

205. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

79. 000
197. 000
276. 000

116. 000
372.000
488. 000

604. 000
30. 000
634. 000

452. 000
0. 000
452. 000

173, 940. 000
0. 000
173, 940. 000

0. 000
24.000
24.000

101. 000
145. 000
246. 000

1, 043. 000
0. 000
1, 043. 000

977. 000
501. 000
1, 478. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

Page 2
ESTI MATE RUN 09/ 13/ 2017

13: 45: 57
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
5,319. 00
7, 452. 00
781. 20
1, 024. 80
165. 00
3, 487. 00
0. 00
5, 876. 00
0. 00
431, 371. 20
15. 60
15. 60
232. 00
393. 60
0. 00
3, 963. 40
26, 052. 00
76, 856. 00
0. 00
0. 00
615. 00
615. 00



CONTI D C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21304-BI D ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA392A- 020 ESTI MATE NO 0007 13: 45: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-01597 Pot hol i ng 6. 500 6. 500
HOUR 0. 000 0.00
150. 00000 6. 500 975. 00
0056 206- 00065 Str Bkfl (FlowFill) 40. 000 0. 000
CcY 40. 000 9, 400. 00
235. 00000 40. 000 9, 400. 00
0060 208-00002  Erosion Log Type 1 (12 Inch) 1, 178. 000 1, 178. 000
LF 0. 000 0. 00
4.50000 1, 178. 000 5, 301. 00
0065 208-00035 Aggr egat e Bag 54. 000 54. 000
LF 0. 000 0. 00
5. 50000 54. 000 297.00
0070 208- 00046 Pre-fabricated Concrete Washout Structure 5. 000 5. 000
EACH 0. 000 0.00
1, 339. 00000 5. 000 6, 695. 00
0075 208- 00075 Pre-fabricated Vehicle Tracking Pad 3.000 3. 000
EACH 0. 000 0.00
1, 607. 00000 3. 000 4,821.00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
63. 00000 0. 000 0. 00
0085 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0095 208-00107 Renoval of Trash 3. 000 0. 000
HOUR 3. 000 102. 00
34. 00000 3. 000 102. 00
0100 210-00011 Reset Mail box Structure (Type 1) 5. 000 0. 000
EACH 5. 000 1, 060. 00

212. 00000 5. 000 1, 060. 00



CONTI D C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21304-BI D ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA392A- 020 ESTI MATE NO 0007 13: 45: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 210-00012 Reset Mail box Structure (Type 2) 2.000 0. 000
EACH 2.000 530. 00
265. 00000 2.000 530. 00
0110 210-00810 Reset Gound Sign 13. 000 0. 000
EACH 13. 000 2, 756. 00
212. 00000 13. 000 2, 756. 00
0115 212-00006 Seedi ng (Native) 0. 220 0. 220
ACRE 0. 000 0. 00
945. 00000 0. 220 207.90
0120 212-00032 Soi | Condi tioning 0. 220 0. 220
ACRE 0. 000 0. 00
5, 775. 00000 0. 220 1, 270. 50
0121 213-00012 Spray-on Ml ch Bl anket 0. 200 0. 000
ACRE 0. 200 847. 20
4, 236. 00000 0. 200 847. 20
0125 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 265. 000 265. 000
d ass
SY 0. 000 0. 00
2.40000 265. 000 636. 00
0130 304- 06007 Aggregate Base Course (Cl ass 6) 47.000 0. 000
cY 47. 000 2,820.00
60. 00000 47. 000 2,820.00
0135 304- 06008 Aggregate Base Course (O ass 6) (Special) 6, 626. 000 3, 767. 000
cY 2, 859. 000 154, 386. 00
54. 00000 6, 626. 000 357, 804. 00
0140 310-00610 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 59, 417. 000 59, 417. 000
8-12"
( ) SY 0. 000 0. 00
4. 30000 59, 417. 000 255, 493. 10
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 62. 560 8. 100
TON 54. 460 15, 793. 40
290. 00000 62. 560 18, 142. 40
0150 403-33751 Hot M x Asphalt (Gading S) (75) (PG 64-28) 56, 122. 210 56, 060. 430
TON 61. 780 4,818. 84

78. 00000 56, 122. 210 4,377,532. 38



CONTI D C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21304-BI D ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA392A- 020 ESTI MATE NO 0007 13: 45: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 420-00113 Ceotextile (Drainage) (dass 2) 167. 000 167. 000
SY 0. 000 0. 00
5. 40000 167. 000 901. 80
0160 506-00209 Riprap (9 Inch) 100. 000 100. 000
CcY 0. 000 0. 00
102. 00000 100. 000 10, 200. 00
0161 603-01240 24 In RCP 184. 000 0. 000
LF 184. 000 16, 008. 00
87. 00000 184. 000 16, 008. 00
0162 603-05024 24 In RCES 1. 000 0. 000
EACH 1. 000 1, 800. 00
1, 800. 00000 1. 000 1, 800. 00
0165 603-10180 18 Inch Corrugated Steel Pipe 96. 000 96. 000
LF 0. 000 0. 00
70. 00000 96. 000 6, 720. 00
0170 603-10240 24 Inch Corrugated Steel Pipe 195. 000 195. 000
LF 0. 000 0. 00
80. 00000 195. 000 15, 600. 00
0175 603-30018 18 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
332. 00000 1. 000 332.00
0180 603-30024 24 Inch Steel End Section 2.000 1. 000
EACH 1. 000 402. 00
402. 00000 2.000 804. 00
0185 606-00301 Guardrail Type 3 (6-3 Post Spacing) MsS - 31 | NCHES 1, 517. 000 1,517. 000
LF 0. 000 0. 00
32. 00000 1, 517. 000 48, 544. 00
0185 MATERI AL ALLOWANCE Quardrail Ty 3 0. 000
LF 0. 000 0. 00
14. 42000 0. 000 0. 00
0190 606-01370 Transition Type 3G MsS - 31 | NCHES 17. 000 17. 000
EACH 0. 000 0. 00
1, 793. 00000 17. 000 30, 481. 00



CONTI D: C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21304-BI D ESTI MATE RUN
PRQIECT: STA392A- 020 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0190 MATERI AL ALLOMNCE Transition Ty 3G 0. 000
EACH 0. 000 0. 00
486. 98000 0. 000 0. 00
0195 606- 01385 Transition Type 3J MsS - 31 | NCHES 4.000 4.000
EACH 0. 000 0. 00
1, 405. 00000 4. 000 5, 620. 00
0195 MATERI AL ALLOMANCE Transition Type 3J 1. 000
EACH -1. 000 -396. 06
396. 06000 0. 000 0. 00
0200 606- 01390 End Anchorage Type 3K MGS - 31 | NCHES 10. 000 10. 000
EACH 0. 000 0. 00
1, 494. 00000 10. 000 14, 940. 00
0200 MATERI AL ALLOMANCE End Anch. 3K 0. 000
EACH 0. 000 0. 00
701. 56000 0. 000 0. 00
0205 606- 02003 End Anchorage (Nonflared) M3S - 31 | NCHES 4.000 4.000
EACH 0. 000 0. 00
2,617. 00000 4. 000 10, 468. 00
0205 MATERI AL ALLOMANCE End Anch. Nonfl ared 4. 000
EACH -4.000 -5,994. 00
1, 498. 50000 0. 000 0. 00
0210 606- 02005 End Anchorage (Flared) MsS - 31 | NCHES 11. 000 11. 000
EACH 0. 000 0. 00
2,237. 00000 11. 000 24, 607. 00
0210 MATERI AL ALLOMNCE End Anch. Flared 0. 000
EACH 0. 000 0. 00
1,211. 97000 0. 000 0. 00
0215 607- 00005 End Post 0. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0220 607-01000 Fence Barbed Wre with Metal Posts 439. 000 439. 000
LF 0. 000 0. 00
2.20000 439. 000 965. 80



CONTI D C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 21304-BI D ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA392A- 020 ESTI MATE NO 0007 13: 45: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 607-11580 Fence (Tenporary) 65. 000 0. 000
LF 65. 000 422. 50
6. 50000 65. 000 422.50
0230 612-00037 Del i neator (Flexible) (Flat Munted) 4. 000 0. 000
EACH 4.000 424. 00
106. 00000 4.000 424. 00
0235 612-00101 Del i neator (Drivable Concrete Installation) (Type I) 468. 000 0. 000
EACH 468. 000 49, 608. 00
106. 00000 468. 000 49, 608. 00
0240 612-00103 Del i neator (Drivable Concrete Installation) (Type II1) 53. 000 0. 000
EACH 53. 000 5, 883. 00
111. 00000 53. 000 5, 883. 00
0245 614-00011 Sign Panel (Qass I) 9. 000 0. 000
SF 9. 000 171. 00
19. 00000 9. 000 171.00
0250 614-01512 Steel Sign Support (2-1nch Round) (Post) 24.000 0. 000
LF 24.000 408. 00
17. 00000 24.000 408. 00
0255 614-01522 Steel Sign Support (2-1nch Round)(Socket) 3. 000 0. 000
EACH 3. 000 318. 00
106. 00000 3. 000 318. 00
0260 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0. 000 0. 000
EACH 0. 000 0. 00
745. 00000 0. 000 0. 00
0265 625- 00000 Construction Surveyi ng 1. 000 0. 880
LS 0.120 6, 300. 00
52, 500. 00000 1. 000 52, 500. 00
0266 625-00001 Const Surveying (Hour) 26. 000 22.000
HOUR 4.000 600. 00
150. 00000 26. 000 3, 900. 00
0270 626- 00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00
297, 500. 00000 1. 000 297, 500. 00



CONTI D C21304 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21304-BID ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA392A- 020 ESTI MATE NO 0007 13:45: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0271 626-00100  Mbbilization (wo Autopay) 1. 000 0. 000
LS 1. 000 1, 825. 00
1, 825. 00000 1. 000 1, 825. 00
0275 626-01104 Public Information Services (Tier 1V) 1. 000 0.910
LS 0. 090 900. 00
10, 000. 00000 1. 000 10, 000. 00
0280 627-00008 Modi fi ed Epoxy Pavenent Marking 943. 000 0. 000
GAL 943. 000 71, 668. 00
76. 00000 943. 000 71, 668. 00
0285 627-00013 Pavenent Marking Paint (H gh Build) 4, 389. 000 4,389. 000
GAL 0. 000 0. 00
55. 00000 4, 389. 000 241, 395. 00
0290 627- 30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 0. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0295 627-30410 Pref orned Thernopl astic Pavenent Marking (Xwal k- St op 620. 000 552. 000
Li ne
) SF 68. 000 884. 00
13. 00000 620. 000 8, 060. 00
0300 629-01031 Survey Monurent (Type 3A) 1. 000 0. 000
EACH 1. 000 2,744.00
2, 744.00000 1. 000 2,744.00
0305 630-00000  Fl aggi ng 6, 958. 500 5, 421. 500
HOUR 1, 537. 000 35, 351. 00
23. 00000 6, 958. 500 160, 045. 50
0310 630-00001 Pilot Car Operation 842. 000 686. 000
HOUR 156. 000 7,644.00
49. 00000 842. 000 41, 258. 00
0315 630- 00007 Traffic Control Inspection 83. 000 65. 000
DAY 18. 000 2,862.00
159. 00000 83. 000 13, 197. 00
0320 630-00012 Traffic Control Managenent 121. 000 93. 000
DAY 28. 000 35, 644. 00
1, 273. 00000 121. 000 154, 033. 00



CONTI D C21304 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 21304-BI D ESTI MATE RUN 09/ 13/ 2017
PRQIECT: STA392A- 020 ESTI MATE NO 0007 13:45: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0321 630-00012 Traf Crl Mnt 10. 000 10. 000
DAY 0. 000 0. 00
850. 00000 10. 000 8, 500. 00
0325 630-80002 Fl ashi ng Beacon (Sol ar) 8. 000 7.200
EACH 0. 800 508. 80
636. 00000 8. 000 5, 088. 00
0330 630-80335 Barricade (Type 3 MA) (Tenporary) 15. 000 13. 500
EACH 1. 500 159. 00
106. 00000 15. 000 1, 590. 00
0335 630-80341 Construction Traffic Sign (Panel 50. 000 45. 000
EACH 5. 000 400. 00
80. 00000 50. 000 4, 000. 00
0340 630-80342 Construction Traffic Sign (Panel 145. 000 130. 500
EACH 14. 500 1, 537.00
106. 00000 145. 000 15, 370. 00
0345 630-80344 Construction Traffic Sign (Special) 310. 000 279. 000
SF 31. 000 403. 00
13. 00000 310. 000 4,030. 00
0350 630- 80350 Vertical Panel 156. 000 140. 400
EACH 15. 600 499. 20
32. 00000 156. 000 4,992. 00
0355 630- 80355 Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 2,545. 20
6, 363. 00000 4. 000 25, 452. 00
0360 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 061. 00000 0. 000 0. 00
0365 630-80360 Drum Channel i zi ng Devi ce 52. 000 46. 800
EACH 5.200 218. 40
42. 00000 52. 000 2,184.00
0370 630-80370 Concrete Barrier (Tenporary) 418. 000 376. 200
LF 41. 800 1, 170. 40
28. 00000 418. 000 11, 704. 00



CONTI D C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21304-BI D ESTI MATE RUN 09/ 13/ 2017
PRQIECT: STA392A- 020 ESTI MATE NO 0007 13: 45: 57
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 630-80380 Traffic Cone 350. 000 265. 500
EACH 84. 500 1, 098. 50
13. 00000 350. 000 4, 550. 00
0380 630-85041 Mobi | e Attenuator 35. 000 31. 000
DAY 4. 000 2, 756. 00
689. 00000 35. 000 24,115. 00
0385 630-86810 Traffic Signal (Tenporary) 2. 000 1. 800
EACH 0. 200 1, 696. 80
8, 484. 00000 2.000 16, 968. 00
0390 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70011 F/ A Partnering 379. 200 0. 000
FA 379. 200 379. 20
1. 00000 379. 200 379. 20
0400 700-70016 F/ A Fuel Cost Adj ustnent 8, 545. 840 8, 484. 230
FA 61. 610 61.61
1. 00000 8, 545. 840 8, 545. 84
0405 700- 70018 F/ A Roadway Snoot hness | ncentive 30, 668. 850 0. 000
FA 30, 668. 850 30, 668. 85
1. 00000 30, 668. 850 30, 668. 85
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 86, 091. 720 86, 013. 590
FA 78.130 78.13
1. 00000 86, 091. 720 86, 091. 72
0415 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 640. 000 640. 00
1. 00000 640. 000 640. 00
0420 700- 70025 F/' A Quality Incentive Paynent -127,125. 930 0. 000
FA -127,125. 930 -127,125.93
1. 00000 -127,125. 930 -127,125.93
0425 700- 70155 F/ A Pavenent Surface Course Mintenance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 21304-BI D ESTI MATE RUN 09/ 13/ 2017
PRQIECT: STA392A- 020 ESTI MATE NO 0007 13:45: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0430 700-70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 7,008, 839.36 % 378,863.84$ 7,008, 839. 36
CAT NOO300 G 18-BR
0435 202-00425 Renoval of Bridge Railing 57. 000 57. 000
LF 0. 000 0. 00
12. 00000 57. 000 684. 00
0440 202- 00495 Renoval of Portions of Present Structure 0. 380 0. 380
LS 0. 000 0. 00
42, 840. 00000 0. 380 16, 279. 20
0445 206- 00000 Structure Excavation 15. 000 15. 000
CY 0. 000 0. 00
48. 00000 15. 000 720. 00
0450 206- 00100 Structure Backfill (dass 1) 10. 000 10. 000
CY 0. 000 0. 00
134. 00000 10. 000 1, 340. 00
0455 206-01750 Shori ng 1. 000 1. 000
LS 0. 000 0. 00
16, 830. 00000 1. 000 16, 830. 00
0460 403-00720 Hot M x Asphalt (Patching) (Asphalt) 15. 770 15. 770
TON 0. 000 0. 00
290. 00000 15. 770 4,573. 30
0465 601- 03030 Concrete Cass D (Box Cul vert) 20. 000 20. 000
CY 0. 000 0. 00
991. 00000 20. 000 19, 820. 00
0470 602-00020 Rei nforcing Steel (Epoxy Coated) 3,592. 000 3,592. 000
LB 0. 000 0. 00
2. 10000 3,592. 000 7,543. 20
0475 606- 11020 Bridge Rail Type 10H 54. 000 54. 000
LF 0. 000 0. 00
187. 00000 54. 000 10, 098. 00



CONTI D C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21304-BID ESTI MATE RUN
PRQJECT: STA392A- 020 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 G 18-BR

0475 MATERI AL ALLOMNCE Bridge Rail 10H C 18-BR 3. 000
LF -3. 000 -377.25
125. 75000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 77,887.70 $ -377.25% 77,887.70

CAT NOO301 392B118610BR

0480 202- 00495 Renoval of Portions of Present Structure 0. 090 0. 090
LS 0. 000 0. 00
42, 840. 00000 0. 090 3, 855. 60
0485 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 7.810 7.810
TON 0. 000 0. 00
290. 00000 7.810 2,264.90
0490 601- 03030 Concrete Cass D (Box Culvert) 5. 000 5. 000
CY 0. 000 0. 00
991. 00000 5. 000 4, 955. 00
0495 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 130. 000 1, 130. 000
LB 0. 000 0. 00
2.10000 1, 130. 000 2,373.00
0500 606-11020 Bridge Rail Type 10H 19. 000 19. 000
LF 0. 000 0. 00
187. 00000 19. 000 3,553.00
0500 MATERI AL ALLOMNCE Bridge Rail 10H 392B118610BR 0. 000
LF 0. 000 0. 00
125. 75000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 17,001.50 $ 0.00% 17, 001. 50

CAT NO0302 G 18-AZ

0505 202- 00495 Renoval of Portions of Present Structure 0.320 0.320
LS 0. 000 0. 00
42, 840. 00000 0. 320 13, 708. 80
0510 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 27. 350 27. 350
TON 0. 000 0. 00
290. 00000 27. 350 7,931.50
0515 601- 03030 Concrete Cass D (Box Cul vert) 18. 000 18. 000
CcY 0. 000 0. 00

991. 00000 18. 000 17, 838. 00



CONTI D C21304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 21304-BI D ESTI MATE RUN 09/ 13/ 2017
PRQIECT: STA392A- 020 ESTI MATE NO 0007 13: 45: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 G 18-AZ

0520 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 767.000 3, 767. 000
LB 0. 000 0. 00
2.10000 3, 767. 000 7,910. 70
0525 606- 11020 Bri dge Rail Type 10H 62. 000 62. 000
LF 0. 000 0. 00
187. 00000 62. 000 11, 594. 00
0525 MATERI AL ALLOMANCE Bridge Rail 10H C 18-AZ 0. 000
LF 0. 000 0. 00
125. 75000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 58,983.00 $ 0.00$ 58, 983. 00

CAT NOO303 392B124710BL

0530 202- 00495 Renoval of Portions of Present Structure 0.210 0.210
LS 0. 000 0. 00
42, 840. 00000 0. 210 8, 996. 40
0535 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 18. 460 18. 460
TON 0. 000 0. 00
290. 00000 18. 460 5, 353. 40
0540 601- 03030 Concrete Cass D (Box Cul vert) 12. 000 12. 000
CY 0. 000 0. 00
991. 00000 12. 000 11, 892. 00
0545 602- 00020 Rei nforcing Steel (Epoxy Coated) 2,577.000 2,577.000
LB 0. 000 0. 00
2.10000 2,577.000 5,411.70
0550 606-11020 Bridge Rail Type 10H 41. 000 41. 000
LF 0. 000 0. 00
187. 00000 41. 000 7,667.00
0550 MATERI AL ALLOMANCE Bridge Rail 10H 392B124710BL 0. 000
LF 0. 000 0. 00
125. 75000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 39,320.50 % 0.00% 39, 320. 50

CAT NOO304 392B128450BR

0555 202- 00425 Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00

CAT 0304 CURRENT AMI  $ 0.00 % 0.00$ 0. 00
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PON: 21304-BI D ESTI MATE RUN 09/ 13/ 2017
PRQIECT: STA392A- 020 ESTI MATE NO 0007 13: 45: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO305 B-19-K

0560 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 608. 000 590. 000
SY 18. 000 234.00
13. 00000 608. 000 7,904. 00
0565 202- 00425 Renoval of Bridge Railing 323. 000 323. 000
LF 0. 000 0. 00
12. 00000 323. 000 3,876. 00
0570 202- 00453 Renoval of Portions of Present Structure (O ass 2) 3.000 3. 000
SY 0. 000 0. 00
351. 00000 3. 000 1, 053. 00
0575 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
964. 00000 0. 000 0. 00
0580 202- 00504 Renoval of Expansion Device 70. 000 70. 000
LF 0. 000 0. 00
161. 00000 70. 000 11, 270. 00
0585 403-33751  Hot Mx Asphalt (Grading S) (75) (PG 64-28) 107. 720 107. 720
TON 0. 000 0. 00
78. 00000 107. 720 8,402. 16
0590 515-00120 Wat er proof i ng (Menbr ane) 613. 000 613. 000
SY 0. 000 0. 00
17. 00000 613. 000 10, 421. 00
0595 518- 00000 Bri dge Conpression Joint Seal er 70. 000 0. 000
LF 70. 000 5, 600. 00
80. 00000 70. 000 5, 600. 00
0600 601-03041 Concrete Cass D (Bridge) (Special) 9. 200 9. 200
CY 0. 000 0. 00
1, 714. 00000 9. 200 15, 768. 80
0601 900- 00006 Added Item (Dol lar)/ Concrete Cass D Price Reduction -3,278.030 0. 000
DOL -3, 278.030 -3,278.03
1. 00000 -3, 278.030 -3,278.03
0605 602-00020 Rei nforcing Steel (Epoxy Coated) 601. 000 601. 000
LB 0. 000 0. 00

2.10000 601. 000 1,262.10
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PCN: 21304-BID ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA392A- 020 ESTI MATE NO 0007 13:45: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 B-19-K
0606 900-00014 Added Item (Lunp Sun)/ Renove/ Replace Inlet Gate & 1. 000 0. 000
Cean Inlet
LS 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00
0610 606-11010 Bridge Rail Type 10R 324. 000 324. 000
LF 0. 000 0. 00
195. 00000 324. 000 63, 180. 00
0610 MATERI AL ALLOMANCE Bri dge Rail 0. 000
LF 0. 000 0. 00
95. 23000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 126, 559.03 $ 3,655.97 % 126, 559. 03
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0615 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0620 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
27,500. 00000 1. 000 27,500. 00
0625 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
CAT 0400 CURRENT AMI $ 60, 500. 00 $ 0.00% 60, 500. 00
PRQIECT TOTAL CURRENT AMI $ 7,389,091.09 % 382,142.56 $ 7,389, 091. 09




